DOT_RGGBO1

PS&E JOB NO :21X329
CONTRACT NO : 009704
VERSION NO :3

REVISION NO
REGION NO
WORK ORDER#

WASHINGTON STATE DEPARTMENT OF TRANSPORTATION

* * %

BID CHECK REPORT * * *

BIDS OPENED ON :

DATE: 05/24/2021
TIME: 13:25

Jun 23 2021

AWARDED ON : Jun 29 2021

iy s s07 T e LOW BIDDER —--—---= =——————— 2ND BIDDER ——---—= =——————- 3RD BIDDER ------—-
TITLE : SR 507 NORTHWEST CASCADE, INC. ROGNLIN'S, INC. GRANITE CONSTRUCTION COMPANY
?ggtEcggpigTFéﬁig :iCEPTIONS ) 10412 JOHN BANANOLA WAY E 321 W STATE ST 1525 E. MARINE VIEW DRIVE
21%320 98374-9333 98520-6143
PROJECT PUYALLUP WA 983730399 ABERDEEN WA 985200078 EVERETT WA 982011927
COUNTY(S)  : LEWIS CONTRACTOR NUMBER : 139100 CONTRACTOR NUMBER : 706350 CONTRACTOR NUMBER : 100102
ENGR'S. EST.
ITEM ITEM DESCRIPTION UNIT PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
NO. EST. QUANTITY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF.
PREPARATION
1 MOBILIZATION
L.S 43.00% 20.00 % 65.28%
100,000.00 143,000.00 43,000.00 120,000.00 20,000.00 165,282.80 65,282.80
2 CLEARING AND GRUBBING
L.S 234.73% 109.21 % 736.82%
2,390.00 8,000.00 5,610.00 5,000.00 2,610.00 20,000.00  17,610.00
3 REMOVAL OF STRUCTURES AND OBSTRUCTIONS
L.S. 158.71% 150.00 % 25.00%
2,000.00 5,174.13 3,174.13 5,000.00 3,000.00 2,500.00 500.00
4 REMOVING BITUMINOUS PAVEMENT
35.0000 S.Y. 90.0000 23.5000 -73.89% 155.0000 72.22 % 60.0000 -33.33%
3,150.00 822.50  -2,327.50 5,425.00 2,275.00 2,100.00  -1,050.00
5 REMOVING CEMENT CONC. PAVEMENT
165.0000 s.Y. 42.0000 28.0000 -33.33% 150.0000 257.14 % 110.0000 161.90%
6,930.00 4,620.00 -2,310.00 24,750.00 17,820.00 18,150.00 11,220.00
6 REMOVING CEMENT CONC. SIDEWALK
1278.0000 S.Y. 20.0000 11.0000 -45.00% 20.0000 0.00% 60.0000 200.00 %
25,560.00 14,058.00 -11,502.00 25,560.00 0.00 76,680.00  51,120.00
7 REMOVING CEMENT CONC. CURB AND GUTTER
1038.0000 L.F. 19.0000 5.5000 -71.05% 10.0000 -47.37% 19.0000 0.00%
19,722.00 5,709.00 -14,013.00 10,380.00 -9,342.00 19,722.00 0.00
8 REMOVING CEMENT CONC. CURB
35.0000 L.F. 46.0000 5.5000 -88.04 % 10.0000 -78.26 % 19.0000 -58.70%
1,610.00 192.50  -1,417.50 350.00 -1,260.00 665.00 -945.00
9 REMOVING PLASTIC LINE
1120.0000 L.F. 2.0000 1.4000 -30.00 % 1.0000 -50.00 % 1.3000 -35.00%
2,240.00 1,568.00 -672.00 1,120.00 -1,120.00 1,456.00 -784.00
10 REMOVING PLASTIC CROSSWALK LINE
480.0000 S.F. 7.5000 4.1500 -44.67 % 4.0000 -46.67 % 3.5000 -53.33%
3,600.00 1,992.00  -1,608.00 1,920.00 -1,680.00 1,680.00  -1,920.00



DOT_RGGBO1 WASHINGTON STATE DEPARTMENT OF TRANSPORTATION DATE: 05/24/2021

* * * BID CHECK REPORT * * * TIME: 13:25
PSSE JOB NO : 21X329 REVISION NO : BIDS OPENED ON : Jun 23 2021
CONTRACT NO : 009704 REGION NO  : 4 AWARDED ON : Jun 29 2021
VERSION NO : 3 WORK ORDER# : XL5991
iy s s07 T e LOW BIDDER —--—---= =——————— 2ND BIDDER ——---—= =——————- 3RD BIDDER ------—-
TITLE : SR 507 NORTHWEST CASCADE, INC. ROGNLIN'S, INC. GRANITE CONSTRUCTION COMPANY
?ggt%ggpig:;ﬁg :}T(CEPTIONS _ aoa 10412 JOHN BANANOLA WAY E 321 W STATE ST 1525 E. MARINE VIEW DRIVE
21%320 98374-9333 98520-6143
PROJECT . PUYALLUP WA 983730399 ABERDEEN WA 985200078 EVERETT WA 982011927
COUNTY(S)  : LEWIS CONTRACTOR NUMBER : 139100 CONTRACTOR NUMBER : 706350 CONTRACTOR NUMBER : 100102
ENGR'S. EST.
ITEM ITEM DESCRIPTION UNIT PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
NO. EST. QUANTITY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF.
GRADING
11 ROADWAY EXCAVATION INCL. HAUL
480.0000 C.Y. 70.0000 51.0000 -27.14% 90.0000 28.57 % 150.0000 114.29%
33,600.00 24,480.00  -9,120.00 43,200.00 9,600.00 72,000.00  38,400.00
SURFACING
12 CRUSHED SURFACING BASE COURSE
560.0000 TON 60.0000 39.0000 -35.00% 60.0000 0.00 % 90.0000 50.00%
33,600.00 21,840.00 -11,760.00 33,600.00 0.00 50,400.00  16,800.00
CEMENT CONCRETE PAVEMENT
13 CEMENT CONC. PAVEMENT
229.5000 C.Y. 647.0000 530.0000 -18.08 % 800.0000 23.65 % 560.0000 -13.45%
148,486.50 121,635.00 -26,851.50 183, 600.00 35,113.50 128,520.00 -19,966.50
14 TEXTURED AND PIGMENTED CEMENT CONCRETE PAVEMENT
441.0000 S.Y. 55.2800 310.0000 460.78 % 390.0000 605.50 % 270.0000 388.42%
24,378.48 136,710.00 112,331.52 171,990.00 147,611.52 119,070.00 94,691.52
HOT MIX ASPHALT
15 PLANING BITUMINOUS PAVEMENT
1690.0000 s.Y. 12.0000 8.7500 -27.08% 14.0000 16.67 % 20.0000 66.67%
20,280.00 14,787.50 -5,492.50 23,660.00 3,380.00 33,800.00 13,520.00
16 HMA CL. 3/8 IN. PG 58H-22
200.0000 TON 145.0000 425.0000 193.10% 430.0000 196.55 % 300.0000 106.90 %
29,000.00 85,000.00  56,000.00 86,000.00 57,000.00 60,000.00  31,000.00

17 ASPHALT COST PRICE ADJUSTMENT
CALC 0.00% 0.00% 0.00%



DOT RGGBO1 WASHINGTON STATE DEPARTMENT OF TRANSPORTATION DATE: 05/24/2021
- * * * BID CHECK REPORT * * * TIME: 13:25
PS&E JOB NO : 21X329 REVISION NO BIDS OPENED ON : Jun 23 2021
CONTRACT NO : 009704 REGION NO : 4 AWARDED ON : Jun 29 2021
VERSION NO :3 WORK ORDER# : XL5991
WY SR 507 o e LOW BIDDER —---—=== =——————e 2ND BIDDER -—---=-= =——————m 3RD BIDDER -—------
TITLE : SR 507 NORTHWEST CASCADE, INC. ROGNLIN'S, INC. GRANITE CONSTRUCTION COMPANY
?ggt%ggpig:;ﬁg :}T(CEPTIONS ~ aoa 10412 JOHN BANANOLA WAY E 321 W STATE ST 1525 E. MARINE VIEW DRIVE
21%329 98374-9333 98520-6143
PROJECT PUYALLUP WA 983730399 ABERDEEN WA 985200078 EVERETT WA 982011927
COUNTY(S)  : LEWIS CONTRACTOR NUMBER : 139100 CONTRACTOR NUMBER : 706350 CONTRACTOR NUMBER : 100102
ENGR'S. EST.
ITEM ITEM DESCRIPTION UNIT PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
NO. EST. QUANTITY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF.
HOT MIX ASPHALT
18 COMMERCIAL HMA
17.0000 TON 550.0000 1,480.0000 169.09% 1,400.0000 154.55 % 400.0000 -27.27%
9,350.00 25,160.00 15,810.00 23,800.00 14,450.00 6,800.00 -2,550.00
EROSION CONTROL AND ROADSIDE PLANTING
19 ESC LEAD
10.0000 DAY 160.0000 125.0000 -21.88% 100.0000 -37.50 % 100.0000 -37.50%
1,600.00 1,250.00 -350.00 1,000.00 -600.00 1,000.00 -600.00
20 COMPOST BLANKET
318.0000 S.Y. 15.0000 10.0000 -33.33% 30.0000 100.00 % 9.0000 -40.00%
4,770.00 3,180.00 -1,590.00 9,540.00 4,770.00 2,862.00 -1,908.00
21 INLET PROTECTION
24.0000 EACH 110.0000 87.0000 -20.91% 90.0000 -18.18 % 120.0000 9.09%
2,640.00 2,088.00 -552.00 2,160.00 -480.00 2,880.00 240.00
22 EROSION CONTROL AND WATER POLLUTION PREVENTION
L.S. 725.00 % 375.00 % 400.00 %
2,000.00 16,500.00 14,500.00 9,500.00 7,500.00 10,000.00 8,000.00
23 TOPSOIL TYPE A
373.0000 s.Y. 10.0000 14.0000 40.00% 15.0000 50.00 % 16.0000 60.00%
3,730.00 5,222.00 1,492.00 5,595.00 1,865.00 5,968.00 2,238.00
24 FINE COMPOST
55.0000 S.Y. 10.0000 11.0000 10.00 % 22.0000 120.00 % 16.0000 60.00%
550.00 605.00 55.00 1,210.00 660.00 880.00 330.00
25 BARK MULCH
318.0000 s.Y. 10.0000 8.0000 -20.00% 17.0000 70.00 % 16.0000 60.00%
3,180.00 2,544.00 -636.00 5,406.00 2,226.00 5,088.00 1,908.00
26 SOD INSTALLATION
55.0000 S.Y. 13.0000 5.0000 -61.54% 32.0000 146.15 % 30.0000 130.77%
715.00 275.00 -440.00 1,760.00 1,045.00 1,650.00 935.00



DOT_RGGBO1

WASHINGTON STATE DEPARTMENT OF TRANSPORTATION

DATE: 05/24/2021

* * * BID CHECK REPORT * * * TIME: 13:25
PSSE JOB NO : 21X329 REVISION NO BIDS OPENED ON : Jun 23 2021
CONTRACT NO : 009704 REGION NO  : 4 AWARDED ON : Jun 29 2021
VERSION NO : 3 WORK ORDER# : XL5991
iy s s07 T e LOW BIDDER —--—---= =——————— 2ND BIDDER ——---—= =——————- 3RD BIDDER ------—-
TITLE : SR 507 NORTHWEST CASCADE, INC. ROGNLIN'S, INC. GRANITE CONSTRUCTION COMPANY
?ggtEcggpigTFéﬁig :iCEPTIONS _ aoa 10412 JOHN BANANOLA WAY E 321 W STATE ST 1525 E. MARINE VIEW DRIVE
21%320 98374-9333 98520-6143
PROJECT PUYALLUP WA 983730399 ABERDEEN WA 985200078 EVERETT WA 982011927
COUNTY(S)  : LEWIS CONTRACTOR NUMBER : 139100 CONTRACTOR NUMBER : 706350 CONTRACTOR NUMBER : 100102
ENGR'S. EST.
ITEM ITEM DESCRIPTION UNIT PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
NO. EST. QUANTITY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF.
TRAFFIC
27 CEMENT CONC. TRAFFIC CURB AND GUTTER
1116.0000 L.F. 58.0000 49.0000 -15.52% 40.0000 -31.03 % 45.0000 -22.41%
64,728.00 54,684.00 -10,044.00 44,640.00 -20,088.00 50,220.00 -14,508.00
28 CEMENT CONC. TRAFFIC CURB
993.0000 L.F. 55.0000 46.0000 -16.36 % 40.0000 -27.27% 43.0000 -21.82%
54,615.00 45,678.00 -8,937.00 39,720.00 -14,895.00 42,699.00 -11,916.00
29 CEMENT CONC. PEDESTRIAN CURB
317.0000 L.F. 55.0000 37.0000 -32.73% 30.0000 -45.45 % 35.0000 -36.36 %
17,435.00 11,729.00  -5,706.00 9,510.00 -7,925.00 11,095.00  -6,340.00
30 PLASTIC LINE
1930.0000 L.F. 4.0000 3.0000 -25.00 % 4.0000 0.00% 2.5000 -37.50%
7,720.00 5,790.00 -1,930.00 7,720.00 0.00 4,825.00 -2,895.00
31 PLASTIC WIDE LANE LINE
940.0000 L.F. 5.0000 6.0000 20.00% 7.0000 40.00 % 5.0000 0.00%
4,700.00 5,640.00 940.00 6,580.00 1,880.00 4,700.00 0.00
32 PLASTIC CROSSWALK LINE
2000.0000 S.F. 7.0000 9.5000 35.71% 10.0000 42.86 % 8.0000 14.29%
14,000.00 19,000.00 5,000.00 20,000.00 6,000.00 16,000.00 2,000.00
33 PLASTIC STOP LINE
500.0000 L.F. 9.0000 12.5000 38.89% 12.0000 33.33% 10.5000 16.67 %
4,500.00 6,250.00 1,750.00 6,000.00 1,500.00 5,250.00 750.00
34 PLASTIC TRAFFIC ARROW
1.0000 EACH 210.0000 775.0000 269.05% 800.0000 280.95 % 750.0000 257.14%
210.00 775.00 565.00 800.00 590.00 750.00 540.00
35 PERMANENT SIGNING
L.S 371.43% 242 .86 % 528.57 %
3,500.00 16,500.00  13,000.00 12,000.00 8,500.00 22,000.00  18,500.00
36 TEMPORARY PAVEMENT MARKING-SHORT DURATION
2700.0000 L.F. 2.0000 0.1000 -95.00 % 2.0000 0.00% 0.4500 -77.50%
5,400.00 270.00 -5,130.00 5,400.00 0.00 1,215.00 -4,185.00
37 TRAFFIC SIGNAL SYSTEM
L.S 6.25% 18.75 % 31.25%
80,000.00 85,000.00 5,000.00 95,000.00 15,000.00 105,000.00  25,000.00



DOT RGGBO1 WASHINGTON STATE DEPARTMENT OF TRANSPORTATION DATE: 05/24/2021
- * * * BID CHECK REPORT * * * TIME: 13:25
PSSE JOB NO : 21X329 REVISION NO BIDS OPENED ON : Jun 23 2021
CONTRACT NO : 009704 REGION NO AWARDED ON : Jun 29 2021
VERSION NO : 3 WORK ORDER# : XL5991
iy s s07 T e LOW BIDDER —--—---= =——————— 2ND BIDDER ——---—= =——————- 3RD BIDDER ------—-
TITLE : SR 507 NORTHWEST CASCADE, INC. ROGNLIN'S, INC. GRANITE CONSTRUCTION COMPANY
?ggt%ggpig:;ﬁg :}T(CEPTIONS _ aoa 10412 JOHN BANANOLA WAY E 321 W STATE ST 1525 E. MARINE VIEW DRIVE
21%320 98374-9333 98520-6143
PROJECT PUYALLUP WA 983730399 ABERDEEN WA 985200078 EVERETT WA 982011927
COUNTY(S)  : LEWIS CONTRACTOR NUMBER : 139100 CONTRACTOR NUMBER : 706350 CONTRACTOR NUMBER : 100102
ENGR'S. EST.
ITEM ITEM DESCRIPTION UNIT PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
NO. EST. QUANTITY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF.
TRAFFIC
38 WAVETRONIX
9.0000 EACH 6,000.0000 9,500.0000 58.33% 10,500.0000 75.00 % 10,000.0000 66.67 %
54,000.00 85,500.00  31,500.00 94,500.00 40,500.00 90,000.00  36,000.00
39 OTHER TEMPORARY TRAFFIC CONTROL
L.S. -78.00 % -40.00 % 550.00 %
10,000.00 2,200.00 -7,800.00 6,000.00 -4,000.00 65,000.00 55,000.00
40 CONSTRUCTION SIGNS CLASS A
457.0000 S.F. 20.0000 33.0000 65.00 % 16.5000 -17.50 % 28.0000 40.00 %
9,140.00 15,081.00 5,941.00 7,540.50 -1,599.50 12,796.00 3,656.00
41 PEDESTRIAN TRAFFIC CONTROL
L.S. -93.57% -85.71 % -4.76%
21,000.00 1,350.00 -19,650.00 3,000.00 -18,000.00 20,000.00 -1,000.00
42 TRAFFIC CONTROL SUPERVISOR
L.S. -5.47% -6.25% 103.13%
32,000.00 30,250.00  -1,750.00 30,000.00 -2,000.00 65,000.00  33,000.00
43 FLAGGERS
260.0000 HR 80.0000 76.0000 -5.00% 68.0000 -15.00 % 100.0000 25.00%
20,800.00 19,760.00 -1,040.00 17,680.00 -3,120.00 26,000.00 5,200.00
44 OTHER TRAFFIC CONTROL LABOR
160.0000 HR 80.0000 95.0000 18.75% 68.0000 -15.00 % 130.0000 62.50%
12,800.00 15,200.00 2,400.00 10,880.00 -1,920.00 20,800.00 8,000.00
45 PORTABLE CHANGEABLE MESSAGE SIGN
720.0000 HR 6.0000 4.2500 -29.17% 3.0000 -50.00 % 6.0000 0.00%
4,320.00 3,060.00 -1,260.00 2,160.00 -2,160.00 4,320.00 0.00
46 PAINTING CURB
990.0000 L.F. 3.5000 1.5000 -57.14% 1.5000 -57.14 % 1.2500 -64.29%
3,465.00 1,485.00  -1,980.00 1,485.00 -1,980.00 1,237.50  -2,227.50
OTHER ITEMS
47 TEXTURED PIGMENTED COMMERCIAL CONCRETE (BUFFER AREA)
394.0000 S.Y. 65.0000 315.0000 384.62% 205.0000 215.38 % 270.0000 315.38%
25,610.00 124,110.00  98,500.00 80,770.00 55,160.00 106,380.00  80,770.00



DOT_RGGBO1 WASHINGTON STATE DEPARTMENT OF TRANSPORTATION DATE: 05/24/2021

* * * BID CHECK REPORT * * * TIME: 13:25
PSSE JOB NO : 21X329 REVISION NO : BIDS OPENED ON : Jun 23 2021
CONTRACT NO : 009704 REGION NO  : 4 AWARDED ON : Jun 29 2021
VERSION NO : 3 WORK ORDER# : XL5991
iy s s07 T e LOW BIDDER —--—---= =——————— 2ND BIDDER ——---—= =——————- 3RD BIDDER ------—-
TITLE : SR 507 NORTHWEST CASCADE, INC. ROGNLIN'S, INC. GRANITE CONSTRUCTION COMPANY
?ggt%ggpig:;ﬁg :}T(CEPTIONS _ aoa 10412 JOHN BANANOLA WAY E 321 W STATE ST 1525 E. MARINE VIEW DRIVE
21%320 98374-9333 98520-6143
PROJECT PUYALLUP WA 983730399 ABERDEEN WA 985200078 EVERETT WA 982011927
COUNTY(S)  : LEWIS CONTRACTOR NUMBER : 139100 CONTRACTOR NUMBER : 706350 CONTRACTOR NUMBER : 100102
ENGR'S. EST.
ITEM ITEM DESCRIPTION UNIT PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
NO. EST. QUANTITY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF.
OTHER ITEMS
48 CR 26 DRAINAGE MODIFICATION
L.S. 182.35% 194.12 % -11.76%
1,700.00 4,800.00 3,100.00 5,000.00 3,300.00 1,500.00 -200.00
49 ST. REINF. BAR
11360.0000 LB. 1.0000 2.6500 165.00 % 5.0000 400.00 % 2.2500 125.00 %
11,360.00 30,104.00 18,744.00 56,800.00 45,440.00 25,560.00 14,200.00
50 ADA FEATURES SURVEYING
L.S. -73.24% -73.03 % -58.51%
48,200.00 12,900.00 -35,300.00 13,000.00 -35,200.00 20,000.00 -28,200.00
51 ADJUST MONUMENT CASE AND COVER
2.0000 EACH 750.0000 550.0000 -26.67% 700.0000 -6.67% 900.0000 20.00%
1,500.00 1,100.00 -400.00 1,400.00 -100.00 1,800.00 300.00
52 CEMENT CONC. SIDEWALK
669.0000 S.Y. 90.0000 64.0000 -28.89% 100.0000 11.11 % 65.0000 -27.78%
60,210.00 42,816.00 -17,394.00 66,900.00 6,690.00 43,485.00 -16,725.00
53 CURB RAMP AND SIDEWALK
768.9000 S.Y. 110.0000 99.3400 -9.69% 200.0000 81.82 % 95.0000 -13.64%
84,579.00 76,382.53 -8,196.47 153,780.00 69,201.00 73,045.50 -11,533.50
54 CEMENT CONC. DRIVEWAY ENTRANCE TYPE 1
28.6000 S.Y. 154.0000 96.0500 -37.63% 150.0000 -2.60% 77.0000 -50.00 %
4,404.40 2,747.03  -1,657.37 4,290.00 -114.40 2,202.20  -2,202.20
55 CEMENT CONC. DRIVEWAY ENTRANCE TYPE 3
95.5000 s.Y. 154.0000 96.0400 -37.64% 150.0000 -2.60 % 77.0000 -50.00%
14,707.00 9,171.82 -5,535.18 14,325.00 -382.00 7,353.50 -7,353.50
56 ADJUST INLET
15.0000 EACH 300.0000 600.0000 100.00 % 460.0000 53.33 % 1,000.0000 233.33%
4,500.00 9,000.00 4,500.00 6,900.00 2,400.00 15,000.00  10,500.00
57 ADJUST MANHOLE
1.0000 EACH 630.0000 600.0000 -4.76% 800.0000 26.98 % 1,100.0000 74.60%
630.00 600.00 -30.00 800.00 170.00 1,100.00 470.00

58 ADJUST VALVE BOX
39.0000 EACH 600.0000 600.0000 0.00% 500.0000 -16.67 % 650.0000 8.33%
23,400.00 23,400.00 0.00 19,500.00 -3,900.00 25,350.00 1,950.00



DOT_RGGBO1

WASHINGTON STATE DEPARTMENT OF TRANSPORTATION

DATE: 05/24/2021

* * * BID CHECK REPORT * * * TIME: 13:25
PSSE JOB NO : 21X329 REVISION NO BIDS OPENED ON : Jun 23 2021
CONTRACT NO : 009704 REGION NO  : 4 AWARDED ON : Jun 29 2021
VERSION NO : 3 WORK ORDER# : XL5991
iy s s07 T e LOW BIDDER —--—---= =——————— 2ND BIDDER ——---—= =——————- 3RD BIDDER ------—-
TITLE : SR 507 NORTHWEST CASCADE, INC. ROGNLIN'S, INC. GRANITE CONSTRUCTION COMPANY
?ggt%ggpig:;ﬁg :}T(CEPTIONS _ aoa 10412 JOHN BANANOLA WAY E 321 W STATE ST 1525 E. MARINE VIEW DRIVE
21%320 98374-9333 98520-6143
PROJECT PUYALLUP WA 983730399 ABERDEEN WA 985200078 EVERETT WA 982011927
COUNTY(S)  : LEWIS CONTRACTOR NUMBER : 139100 CONTRACTOR NUMBER : 706350 CONTRACTOR NUMBER : 100102
ENGR'S. EST.
ITEM ITEM DESCRIPTION UNIT PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
NO. EST. QUANTITY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF.
OTHER ITEMS
59 ADJUST JUNCTION BOX
2.0000 EACH 300.0000 300.0000 0.00% 250.0000 -16.67 % 250.0000 -16.67 %
600.00 600.00 0.00 500.00 -100.00 500.00 -100.00
60 FORCE ACCOUNT RETAINING WALL PROTECTION
EST. 0.00% 0.00% 0.00%
15,000.00 15,000.00 15,000.00 15,000.00
61 REIMBURSEMENT FOR THIRD PARTY DAMAGE
EST. 0.00% 0.00% 0.00%
5.00 5.00 5.00 5.00
62 MINOR CHANGE
CALC 0.00% 0.00% 0.00%
-1.00 -1.00 -1.00 -1.00
63 AGGREGATE COMPLIANCE PRICE ADJUSTMENT
CALC 0.00% 0.00% 0.00%
-1.00 -1.00 -1.00 -1.00
64 ELECTRONIC TICKETING SYSTEM
L.S. 100.00 % 100.00 % -95.00%
3,000.00 6,000.00 3,000.00 6,000.00 3,000.00 150.00 -2,850.00
65 SPCC PLAN
L.s -78.26 % -80.43 % -34.78%
2,300.00 500.00  -1,800.00 450.00 -1,850.00 1,500.00 -800.00
66 HEALTH AND SAFETY PLAN
L.S -75.00 % -77.50 % -25.00%
2,000.00 500.00 -1,500.00 450.00 -1,550.00 1,500.00 -500.00
67 6 INCH RED METHYL METHACRYLATE STRIP TYPE D
91.0000 L.F. 15.0000 11.8900 -20.73% 15.0000 0.00% 2.5000 -83.33%
1,365.00 1,081.99 -283.01 1,365.00 0.00 227.50  -1,137.50
CONTRACT TOTAL $1,214,484.38 $1,432,432.00 17.95% $1,669,375.50 37.46% $1,719,719.00 41.60%



DOT_RGGBO1

WASHINGTON STATE DEPARTMENT OF TRANSPORTATION

DATE: 05/24/2021

* * * BID CHECK REPORT * * * TIME: 13:25
PSSE JOB NO : 21X329 REVISION NO BIDS OPENED ON : Jun 23 2021
CONTRACT NO : 009704 REGION NO  : 4 AWARDED ON : Jun 29 2021
VERSION NO : 3 WORK ORDER# : XL5991
iy s s07 T e LOW BIDDER —--—---= =——————— 2ND BIDDER ——---—= =——————- 3RD BIDDER ------—-
TITLE : SR 507 NORTHWEST CASCADE, INC. ROGNLIN'S, INC. GRANITE CONSTRUCTION COMPANY
?ggt%ggpig:;ﬁg :}T(CEPTIONS _ aoa 10412 JOHN BANANOLA WAY E 321 W STATE ST 1525 E. MARINE VIEW DRIVE
21%320 98374-9333 98520-6143
PROJECT PUYALLUP WA 983730399 ABERDEEN WA 985200078 EVERETT WA 982011927
COUNTY(S)  : LEWIS CONTRACTOR NUMBER : 139100 CONTRACTOR NUMBER : 706350 CONTRACTOR NUMBER : 100102
ENGR'S. EST.
ITEM ITEM DESCRIPTION UNIT PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
NO. EST. QUANTITY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF.
BASE TOTAL $1,214,484.38 $1,432,432.00 17.95% $1,669,375.50 37.46% $1,719,719.00 41.60%




DOT_RGGBO1 WASHINGTON STATE DEPARTMENT OF TRANSPORTATION DATE: 05/24/2021

* * * BID CHECK REPORT * * * TIME: 13:25
PS&E JOB NO : 21X329 REVISION NO : BIDS OPENED ON : Jun 23 2021
CONTRACT NO : 009704 REGION NO : 4 AWARDED ON : Jun 29 2021
VERSION NO :3 WORK ORDER# : XL5991
WY SR 507 e 4TH BIDDER —--—-—=-= =—=—=—=== mmmmmee mmmmo e
TITLE : SR 507 ACTIVE CONSTRUCTION, INC.

NOBLE LN TO FIRST ST
INCL COUPLET WITH EXCEPTIONS - ADA

5110 RIVER ROAD EAST
TACOMA, WA 98443-2638

21X329
PROJECT PUYALLUP WA 983710162
COUNTY (S) . LEWIS CONTRACTOR NUMBER : 100047 CONTRACTOR NUMBER : CONTRACTOR NUMBER :
ENGR'S. EST.
ITEM ITEM DESCRIPTION UNIT PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
NO. EST. QUANTITY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF.
PREPARATION
1 MOBILIZATION
L.S. 80.11% -100.00 %
100,000.00 180,107.45 80,107.45 0.00
2 CLEARING AND GRUBBING
L.S. 276.57% -100.00 %
2,390.00 9,000.00 6,610.00 0.00
3 REMOVAL OF STRUCTURES AND OBSTRUCTIONS
L.S. -50.00% -100.00 %
2,000.00 1,000.00 -1,000.00 0.00
4 REMOVING BITUMINOUS PAVEMENT
35.0000 S.Y. 90.0000 50.5000 -43.89% -100.00 %
3,150.00 1,767.50 -1,382.50 0.00
5 REMOVING CEMENT CONC. PAVEMENT
165.0000 S.Y. 42.0000 31.0000 -26.19% -100.00 %
6,930.00 5,115.00 -1,815.00 0.00
6 REMOVING CEMENT CONC. SIDEWALK
1278.0000 S.Y. 20.0000 22.0000 10.00% -100.00 %
25,560.00 28,116.00 2,556.00 0.00
7 REMOVING CEMENT CONC. CURB AND GUTTER
1038.0000 L.F. 19.0000 6.0000 -68.42% -100.00 %
19,722.00 6,228.00 -13,494.00 0.00
8 REMOVING CEMENT CONC. CURB
35.0000 L.F. 46.0000 7.5000 -83.70% -100.00 %
1,610.00 262.50 -1,347.50 0.00
9 REMOVING PLASTIC LINE
1120.0000 L.F. 2.0000 1.5000 -25.00% -100.00 %
2,240.00 1,680.00 -560.00 0.00

10 REMOVING PLASTIC CROSSWALK LINE
480.0000 S.F. 7.5000 4.2500 -43.33% -100.00 %
3,600.00 2,040.00 -1,560.00 0.00



DOT_RGGBO1

WASHINGTON STATE DEPARTMENT OF TRANSPORTATION

DATE: 05/24/2021

* * * BID CHECK REPORT * * * TIME: 13:25
PS&E JOB NO : 21X329 REVISION NO BIDS OPENED ON : Jun 23 2021
CONTRACT NO : 009704 REGION NO : 4 AWARDED ON : Jun 29 2021
VERSION NO :3 WORK ORDER# : XL5991
WY SR 507 e 4TH BIDDER —--—-—=-= =—=—=—=== mmmmmee mmmmo e
TITLE : SR 507 ACTIVE CONSTRUCTION, INC.
NOBLE LN TO FIRST ST 5110 RIVER ROAD EAST
INCL COUPLET WITH EXCEPTIONS - ADA
51%320 TACOMA, WA 98443-2638
PROJECT PUYALLUP WA 983710162
COUNTY(S)  : LEWIS CONTRACTOR NUMBER : 100047 CONTRACTOR NUMBER : CONTRACTOR NUMBER :
ENGR'S. EST.
ITEM ITEM DESCRIPTION UNIT PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
NO. EST. QUANTITY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF.
GRADING
11 ROADWAY EXCAVATION INCL. HAUL
480.0000 c.Y. 70.0000 133.0000 90.00% -100.00 %
33,600.00 63,840.00 30,240.00 0.00
SURFACING
12 CRUSHED SURFACING BASE COURSE
560.0000 TON 60.0000 69.5000 15.83% -100.00 %
33,600.00 38,920.00 5,320.00 0.00
CEMENT CONCRETE PAVEMENT
13 CEMENT CONC. PAVEMENT
229.5000 c.Y. 647.0000 573.0000 -11.44% -100.00 %
148,486.50 131,503.50 -16,983.00 0.00
14 TEXTURED AND PIGMENTED CEMENT CONCRETE PAVEMENT
441.0000 sS.Y. 55.2800 582.0000 952.82 % -100.00 %
24,378.48 256,662.00 232,283.52 0.00
HOT MIX ASPHALT
15 PLANING BITUMINOUS PAVEMENT
1690.0000 S.Y. 12.0000 9.5000 -20.83% -100.00 %
20,280.00 16,055.00 -4,225.00 0.00
16 HMA CL. 3/8 IN. PG 58H-22
200.0000 TON 145.0000 430.0000 196.55% -100.00 %
29,000.00 86,000.00 57,000.00 0.00
17 ASPHALT COST PRICE ADJUSTMENT
CALC 0.00% 0.00%
1.00 1.00 0.00



DOT_RGGBO1

PS&E JOB NO :21X329
CONTRACT NO : 009704

REVISION NO

REGION NO

WASHINGTON STATE DEPARTMENT OF TRANSPORTATION DATE: 05/24/2021

* * * BID CHECK REPORT * * * TIME: 13:25
BIDS OPENED ON : Jun 23 2021
: 4 AWARDED ON : Jun 29 2021

VERSION NO :3 WORK ORDER# : XL5991
WY SR 507 e 4TH BIDDER —--—-—-= =———————=  mmmmm—e —m———o oo
TITLE : SR 507 ACTIVE CONSTRUCTION, INC.
NOBLE LN TO FIRST ST 5110 RIVER ROAD EAST
INCL COUPLET WITH EXCEPTIONS - ADA
51%320 TACOMA, WA 98443-2638
PROJECT PUYALLUP WA 983710162
COUNTY(S)  : LEWIS CONTRACTOR NUMBER : 100047 CONTRACTOR NUMBER : CONTRACTOR NUMBER :
ENGR'S. EST.
ITEM ITEM DESCRIPTION UNIT PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
NO. EST. QUANTITY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF.
HOT MIX ASPHALT
18 COMMERCIAL HMA
17.0000 TON 550.0000 1,450.0000 163.64 % -100.00 %
9,350.00 24,650.00 15,300.00 0.00
EROSION CONTROL AND ROADSIDE PLANTING
19 ESC LEAD
10.0000 DAY 160.0000 1.0000 -99.38% -100.00 %
1,600.00 10.00 -1,590.00 0.00
20 COMPOST BLANKET
318.0000 S.Y. 15.0000 10.5000 -30.00% -100.00 %
4,770.00 3,339.00 -1,431.00 0.00
21 INLET PROTECTION
24.0000 EACH 110.0000 69.0000 -37.27% -100.00 %
2,640.00 1,656.00 -984.00 0.00
22 EROSION CONTROL AND WATER POLLUTION PREVENTION
L.S. -35.00% -100.00 %
2,000.00 1,300.00 -700.00 0.00
23 TOPSOIL TYPE A
373.0000 S.Y. 10.0000 13.5000 35.00% -100.00 %
3,730.00 5,035.50 1,305.50 0.00
24 FINE COMPOST
55.0000 S.Y. 10.0000 12.0000 20.00 % -100.00 %
550.00 660.00 110.00 0.00
25 BARK MULCH
318.0000 S.Y. 10.0000 8.5000 -15.00% -100.00 %
3,180.00 2,703.00 -477.00 0.00
26 SOD INSTALLATION
55.0000 S.Y. 13.0000 28.0000 115.38% -100.00 %
715.00 1,540.00 825.00 0.00



DOT_RGGBO1 WASHINGTON STATE DEPARTMENT OF TRANSPORTATION DATE: 05/24/2021

* * * BID CHECK REPORT * * * TIME: 13:25
PS&E JOB NO : 21X329 REVISION NO : BIDS OPENED ON : Jun 23 2021
CONTRACT NO : 009704 REGION NO : 4 AWARDED ON : Jun 29 2021
VERSION NO :3 WORK ORDER# : XL5991
WY SR 507 e 4TH BIDDER —--—-—=-= =—=—=—=== mmmmmee mmmmo e
TITLE : SR 507 ACTIVE CONSTRUCTION, INC.

NOBLE LN TO FIRST ST
INCL COUPLET WITH EXCEPTIONS - ADA

5110 RIVER ROAD EAST
TACOMA, WA 98443-2638

21X329
PROJECT PUYALLUP WA 983710162
COUNTY (S) . LEWIS CONTRACTOR NUMBER : 100047 CONTRACTOR NUMBER : CONTRACTOR NUMBER :
ENGR'S. EST.
ITEM ITEM DESCRIPTION UNIT PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
NO. EST. QUANTITY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF.
TRAFFIC
27 CEMENT CONC. TRAFFIC CURB AND GUTTER
1116.0000 L.F. 58.0000 62.0000 6.90% -100.00 %
64,728.00 69,192.00 4,464.00 0.00
28 CEMENT CONC. TRAFFIC CURB
993.0000 L.F. 55.0000 58.5000 6.36% -100.00 %
54,615.00 58,090.50 3,475.50 0.00
29 CEMENT CONC. PEDESTRIAN CURB
317.0000 L.F. 55.0000 28.2500 -48.64% -100.00 %
17,435.00 8,955.25 -8,479.75 0.00
30 PLASTIC LINE
1930.0000 L.F. 4.0000 3.0000 -25.00% -100.00 %
7,720.00 5,790.00 -1,930.00 0.00
31 PLASTIC WIDE LANE LINE
940.0000 L.F. 5.0000 6.0000 20.00% -100.00 %
4,700.00 5,640.00 940.00 0.00
32 PLASTIC CROSSWALK LINE
2000.0000 S.F. 7.0000 9.5000 35.71% -100.00 %
14,000.00 19,000.00 5,000.00 0.00
33 PLASTIC STOP LINE
500.0000 L.F. 9.0000 12.5000 38.89% -100.00 %
4,500.00 6,250.00 1,750.00 0.00
34 PLASTIC TRAFFIC ARROW
1.0000 EACH 210.0000 790.0000 276.19% -100.00 %
210.00 790.00 580.00 0.00
35 PERMANENT SIGNING
L.S. 457.14 % -100.00 %
3,500.00 19,500.00 16,000.00 0.00
36 TEMPORARY PAVEMENT MARKING-SHORT DURATION
2700.0000 L.F. 2.0000 0.0500 -97.50% -100.00 %
5,400.00 135.00 -5,265.00 0.00
37 TRAFFIC SIGNAL SYSTEM
L.S. 20.00% -100.00 %

80,000.00 96,000.00 16,000.00 0.00



DOT_RGGBO1

WASHINGTON STATE DEPARTMENT OF TRANSPORTATION

DATE: 05/24/2021

* * * BID CHECK REPORT * * * TIME: 13:25
PS&E JOB NO : 21X329 REVISION NO BIDS OPENED ON : Jun 23 2021
CONTRACT NO : 009704 REGION NO : 4 AWARDED ON : Jun 29 2021
VERSION NO :3 WORK ORDER# : XL5991
WY SR 507 e 4TH BIDDER —--—-—=-= =—=—=—=== mmmmmee mmmmo e
TITLE : SR 507 ACTIVE CONSTRUCTION, INC.
NOBLE LN TO FIRST ST 5110 RIVER ROAD EAST
INCL COUPLET WITH EXCEPTIONS - ADA
51%320 TACOMA, WA 98443-2638
PROJECT PUYALLUP WA 983710162
COUNTY(S)  : LEWIS CONTRACTOR NUMBER : 100047 CONTRACTOR NUMBER : CONTRACTOR NUMBER :
ENGR'S. EST.
ITEM ITEM DESCRIPTION UNIT PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
NO. EST. QUANTITY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF.
TRAFFIC
38 WAVETRONIX
9.0000 EACH 6,000.0000 10,350.0000 72.50 % -100.00 %
54,000.00 93,150.00 39,150.00 0.00
39 OTHER TEMPORARY TRAFFIC CONTROL
L.S. 300.00% -100.00 %
10,000.00 40,000.00 30,000.00 0.00
40 CONSTRUCTION SIGNS CLASS A
457.0000 S.F. 20.0000 39.0000 95.00 % -100.00 %
9,140.00 17,823.00 8,683.00 0.00
41 PEDESTRIAN TRAFFIC CONTROL
L.S. -4.76% -100.00 %
21,000.00 20,000.00 -1,000.00 0.00
42 TRAFFIC CONTROL SUPERVISOR
L.S. -53.13% -100.00 %
32,000.00 15,000.00 -17,000.00 0.00
43 FLAGGERS
260.0000 HR 80.0000 106.0000 32.50% -100.00 %
20,800.00 27,560.00 6,760.00 0.00
44 OTHER TRAFFIC CONTROL LABOR
160.0000 HR 80.0000 81.0000 1.25% -100.00 %
12,800.00 12,960.00 160.00 0.00
45 PORTABLE CHANGEABLE MESSAGE SIGN
720.0000 HR 6.0000 5.0000 -16.67% -100.00 %
4,320.00 3,600.00 -720.00 0.00
46 PAINTING CURB
990.0000 L.F. 3.5000 1.5000 -57.14% -100.00 %
3,465.00 1,485.00 -1,980.00 0.00
OTHER ITEMS
47 TEXTURED PIGMENTED COMMERCIAL CONCRETE (BUFFER AREA)
394.0000 S.Y. 65.0000 98.0000 50.77% -100.00 %
25,610.00 38,612.00 13,002.00 0.00



DOT_RGGBO1 WASHINGTON STATE DEPARTMENT OF TRANSPORTATION DATE: 05/24/2021

* * * BID CHECK REPORT * * * TIME: 13:25
PS&E JOB NO : 21X329 REVISION NO : BIDS OPENED ON : Jun 23 2021
CONTRACT NO : 009704 REGION NO : 4 AWARDED ON : Jun 29 2021
VERSION NO :3 WORK ORDER# : XL5991
WY SR 507 e 4TH BIDDER —--—-—=-= =—=—=—=== mmmmmee mmmmo e
TITLE : SR 507 ACTIVE CONSTRUCTION, INC.

NOBLE LN TO FIRST ST
INCL COUPLET WITH EXCEPTIONS - ADA

5110 RIVER ROAD EAST
TACOMA, WA 98443-2638

21X329
PROJECT PUYALLUP WA 983710162
COUNTY (S) . LEWIS CONTRACTOR NUMBER : 100047 CONTRACTOR NUMBER : CONTRACTOR NUMBER :
ENGR'S. EST.
ITEM ITEM DESCRIPTION UNIT PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
NO. EST. QUANTITY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF.
OTHER ITEMS
48 CR 26 DRAINAGE MODIFICATION
L.S. 64.71% -100.00 %
1,700.00 2,800.00 1,100.00 0.00
49 ST. REINF. BAR
11360.0000 LB. 1.0000 6.0000 500.00% -100.00 %
11,360.00 68,160.00 56,800.00 0.00
50 ADA FEATURES SURVEYING
L.S. -72.61% -100.00 %
48,200.00 13,200.00 -35,000.00 0.00
51 ADJUST MONUMENT CASE AND COVER
2.0000 EACH 750.0000 600.0000 -20.00% -100.00 %
1,500.00 1,200.00 -300.00 0.00
52 CEMENT CONC. SIDEWALK
669.0000 S.Y. 90.0000 75.0000 -16.67% -100.00 %
60,210.00 50,175.00 -10,035.00 0.00
53 CURB RAMP AND SIDEWALK
768.9000 S.Y. 110.0000 169.0000 53.64% -100.00 %
84,579.00 129,944.10 45,365.10 0.00
54 CEMENT CONC. DRIVEWAY ENTRANCE TYPE 1
28.6000 S.Y. 154.0000 147.0000 -4.55% -100.00 %
4,404.40 4,204.20 -200.20 0.00
55 CEMENT CONC. DRIVEWAY ENTRANCE TYPE 3
95.5000 S.Y. 154.0000 112.0000 -27.27% -100.00 %
14,707.00 10,696.00 -4,011.00 0.00
56 ADJUST INLET
15.0000 EACH 300.0000 805.0000 168.33% -100.00 %
4,500.00 12,075.00 7,575.00 0.00
57 ADJUST MANHOLE
1.0000 EACH 630.0000 1,500.0000 138.10% -100.00 %
630.00 1,500.00 870.00 0.00

58 ADJUST VALVE BOX
39.0000 EACH 600.0000 790.0000 31.67% -100.00 %
23,400.00 30,810.00 7,410.00 0.00



DOT RGGBO1 WASHINGTON STATE DEPARTMENT OF TRANSPORTATION DATE: 05/24/2021
- * * * BID CHECK REPORT * * * TIME: 13:25
PS&E JOB NO : 21X329 REVISION NO BIDS OPENED ON : Jun 23 2021
CONTRACT NO : 009704 REGION NO : 4 AWARDED ON : Jun 29 2021

VERSION NO :3 WORK ORDER# : XL5991
WY SR 507 e 4TH BIDDER —--—-—=-= =—=—=—=== mmmmmee mmmmo e
TITLE : SR 507 ACTIVE CONSTRUCTION, INC.
NOBLE LN TO FIRST ST 5110 RIVER ROAD EAST
INCL COUPLET WITH EXCEPTIONS - ADA
51%320 TACOMA, WA 98443-2638
PROJECT PUYALLUP WA 983710162
COUNTY(S)  : LEWIS CONTRACTOR NUMBER : 100047 CONTRACTOR NUMBER : CONTRACTOR NUMBER :
ENGR'S. EST.
ITEM ITEM DESCRIPTION UNIT PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
NO. EST. QUANTITY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF.
OTHER ITEMS
59 ADJUST JUNCTION BOX
2.0000 EACH 300.0000 300.0000 0.00% -100.00 %
600.00 600.00 0.00 0.00
60 FORCE ACCOUNT RETAINING WALL PROTECTION
EST. 0.00% 0.00%
15,000.00 15,000.00 0.00
61 REIMBURSEMENT FOR THIRD PARTY DAMAGE
EST. 0.00% 0.00%
5.00 5.00 0.00
62 MINOR CHANGE
CALC 0.00% 0.00%
-1.00 -1.00 0.00
63 AGGREGATE COMPLIANCE PRICE ADJUSTMENT
CALC 0.00% 0.00%
-1.00 -1.00 0.00
64 ELECTRONIC TICKETING SYSTEM
L.S. -95.00% -100.00 %
3,000.00 150.00 -2,850.00 0.00
65 SPCC PLAN
L.S -93.48% -100.00 %
2,300.00 150.00 -2,150.00 0.00
66 HEALTH AND SAFETY PLAN
L.S -92.50% -100.00 %
2,000.00 150.00 -1,850.00 0.00
67 6 INCH RED METHYL METHACRYLATE STRIP TYPE D
91.0000 L.F. 15.0000 13.5000 -10.00% -100.00 %
1,365.00 1,228.50 -136.50 0.00
CONTRACT TOTAL $1,214,484.38 $1,770,770.00 45.80% $0.00



DOT_RGGBO1

WASHINGTON STATE DEPARTMENT OF TRANSPORTATION

* * %

BID CHECK REPORT * * *

DATE: 05/24/2021

TIME: 13:25
PS&E JOB NO : 21X329 REVISION NO BIDS OPENED ON : Jun 23 2021
CONTRACT NO : 009704 REGION NO : 4 AWARDED ON : Jun 29 2021
VERSION NO :3 WORK ORDER# : XL5991
WY SR 507 e 4TH BIDDER —--—-—=-= =—=—=—=== mmmmmee mmmmo e
TITLE : SR 507 ACTIVE CONSTRUCTION, INC.

NOBLE LN TO FIRST ST 5110 RIVER ROAD EAST

INCL COUPLET WITH EXCEPTIONS - ADA

TACOMA, WA 98443-2638

21X329
PROJECT PUYALLUP WA 983710162
COUNTY(S)  : LEWIS CONTRACTOR NUMBER : 100047 CONTRACTOR NUMBER : CONTRACTOR NUMBER :

ENGR'S. EST.
ITEM ITEM DESCRIPTION UNIT PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
NO. EST. QUANTITY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF. TOTAL AMOUNT AMT .DIFF.
BASE TOTAL $1,214,484.38 $1,770,770.00 45.80% NO BID THIS ALTERNATE NO BID THIS ALTERNATE




